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ESTIMATE RUN 07/30/2012

ESTIMATE SUMMARY 16:40:19

CONTID: C17647         ESTIMATE NO: 0006 PROG 2005

PCN: 17647-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 CABLE RAIL, BRIGHTON NOR PERCENT TIME:

PROJECT NO: SHE0853-073                   

US 85 CABLE RAIL, BRIGHTON NOR

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 06/19/2012 DATE TIME STARTED 08/21/2011

2350 E. 70TH AVE. DATE LET 07/21/2011 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 08/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2011 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 08/21/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,742,714.31 PARTICIPATING $ $ 576,328.72

AWARD PROJECT AMT: 1,945,004.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -133,957.72

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

94.17%

101,556.76

576,328.72

442,371.00

442,371.00

$

$

$

$

1,641,157.55

0.00

1,641,157.55

377.37

1,641,534.92

-29,175.06

0.00

1,612,359.86

0.00

AMOUNT DUE 1,612,359.86 442,371.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 442,371.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

75.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 17647-BID    ESTIMATE RUN 07/30/2012

PROJECT: SHE0853-073                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.100

201-00000  
 

1.000

L S 

14,686.00000 14,686.001.000

1,468.60

0010 Removal of Slope and Ditch Paving 0.000

26.000

202-00026  
 

26.000

SY  

3.00000 78.0026.000

78.00

0015 Removal of Pipe 10.000

35.000

202-00035  
 

45.000

LF  

15.00000 675.0045.000

525.00

0020 Removal of Delineator 258.000

0.000

202-00090  
 

258.000

EACH

23.00000 5,934.00258.000

0.00

0025 Removal of Asphalt Mat 1,106.000

18.000

202-00220  
 

1,124.000

SY  

3.00000 3,372.001,124.000

54.00

0030 *Removal of Pavement Marking 0.000

2,194.000

202-00250  
 

2,194.000

SF  

2.11000 4,629.342,194.000

4,629.34

0035 Removal of Ground Sign 7.000

0.000

202-00810  
 

7.000

EACH

169.00000 1,183.007.000

0.00

0040 Removal of Guardrail Type 7 80.000

80.000

202-01170  
 

160.000

LF  

15.00000 2,400.00160.000

1,200.00

0045 Clean Culvert 0.000

29.000

202-04002  
 

29.000

EACH

1,813.00000 52,577.0029.000

52,577.00

0050 Embankment Material (Complete In Place) 7,928.000

3,034.000

203-00060  
 

10,962.000

CY  

10.66000 116,854.9210,962.000

32,342.44

0055 Embankment Material (Complete In Place) (Special) 2,032.000

0.000

203-00062  
 

2,032.000

CY  

21.00000 42,672.002,032.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 07/30/2012

PROJECT: SHE0853-073                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

5.000

203-01500  
 

5.000

HOUR

109.00000 545.005.000

545.00

0065 Potholing 3.000

0.000

203-01597  
 

3.000

HOUR

183.00000 549.003.000

0.00

0070 Topsoil 0.000

4,073.000

207-00205  
 

4,073.000

CY  

15.00000 61,095.004,073.000

61,095.00

0075 Erosion Log (12 Inch) 426.000

0.000

208-00002  
 

426.000

LF  

4.00000 1,704.00426.000

0.00

0080 Silt Berm 0.000

0.000

208-00004  
 

0.000

LF  

10.00000 0.000.000

0.00

0085 Gravel Bag 424.000

100.000

208-00034  
 

524.000

LF  

2.00000 1,048.00524.000

200.00

0090 Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

925.00000 925.001.000

925.00

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

801.00000 0.000.000

0.00

0100 Removal and Disposal of Sediment (Labor) 0.000

16.000

208-00103  
 

16.000

HOUR

99.00000 1,584.0016.000

1,584.00

0105 Removal and Disposal of Sediment (Equipment) 0.000

8.000

208-00105  
 

8.000

HOUR

56.00000 448.008.000

448.00

0115 Sweeping (Sediment Removal) 42.000

8.000

208-00106  
 

50.000

HOUR

90.00000 4,500.0050.000

720.00
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PCN: 17647-BID    ESTIMATE RUN 07/30/2012

PROJECT: SHE0853-073                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

132.00000 0.000.000

0.00

0130 *Erosion Control Supervisor 46.000

0.000

208-00206  
 

75.000

DAY 

200.00000 9,200.0046.000

0.00

0135 Reset Delineator 0.000

4.000

210-00090  
 

4.000

EACH

27.00000 108.004.000

108.00

0140 Reset Ground Sign 0.000

34.000

210-00810  
 

34.000

EACH

34.00000 1,156.0034.000

1,156.00

0145 Reset Sign Panel 0.000

7.000

210-00815  
 

7.000

EACH

38.00000 266.007.000

266.00

0150 Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000

EACH

388.00000 0.000.000

0.00

0155 Modify Inlet 14.000

1.000

210-04020  
 

15.000

EACH

3,376.00000 50,640.0015.000

3,376.00

0160 Modify Structure 5.000

0.000

210-04025  
 

5.000

EACH

3,376.00000 16,880.005.000

0.00

0165 *Seeding (Native) 0.000

7.800

212-00006  
 

7.800

ACRE

434.00000 3,385.207.800

3,385.20

0170 *Soil Conditioning 0.000

7.800

212-00032  
 

7.800

ACRE

2,253.00000 17,573.407.800

17,573.40

0175 *Mulching (Weed Free Hay) 11.000

7.800

213-00002  
 

18.800

ACRE

584.00000 10,979.2018.800

4,555.20
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PCN: 17647-BID    ESTIMATE RUN 07/30/2012

PROJECT: SHE0853-073                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000

ACRE

3,171.00000 0.000.000

0.00

0185 *Mulch Tackifier 0.000

1,600.000

213-00061  
 

1,600.000

LB  

2.00000 3,200.001,600.000

3,200.00

0190 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000

SY  

3.00000 0.000.000

0.00

0195 Aggregate Base Course (Class 6) 860.200

0.000

304-06000  
 

2,519.730

TON 

18.80000 16,171.76860.200

0.00

0197 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-100.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -100.00-100.000

0.00

0200 *Hot Mix Asphalt (Patching) (Asphalt) 299.830

33.760

403-00720  
 

333.590

TON 

117.00000 39,030.03333.590

3,949.92

0205 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 794.950

0.000

403-33741  
 

794.950

TON 

76.00000 60,416.20794.950

0.00

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000

TON 

121.00000 0.000.000

0.00

0215 Riprap (9 Inch) 4.000

0.000

506-00209  
 

4.000

CY  

66.00000 264.004.000

0.00

0220 Concrete Slope and Ditch Paving (Reinforced) 29.900

1.300

507-00100  
 

31.200

CY  

271.00000 8,455.2031.200

352.30

0225 Bituminous Slope and Ditch Paving (Asphalt) 1,957.150

30.840

507-00400  
 

1,987.990

TON 

89.00000 176,931.111,987.990

2,744.76
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PCN: 17647-BID    ESTIMATE RUN 07/30/2012

PROJECT: SHE0853-073                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *Slope and Ditch Paving (Special) 18,831.000

1,659.000

507-00725  
 

20,490.000

LF  

10.48000 214,735.2020,490.000

17,386.32

0235 18 Inch Reinforced Concrete Pipe (Complete In Place) 485.000

-13.000

603-01185  
 

485.000

LF  

33.00000 15,576.00472.000

-429.00

0240 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2.000

EACH

387.00000 774.002.000

0.00

0245 Inlet Type C (5 Foot) 8.000

0.000

604-00305  
 

8.000

EACH

2,897.00000 23,176.008.000

0.00

0250 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

2.000

EACH

2,344.00000 4,688.002.000

0.00

0255 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,207.000

606-00301  
 

1,207.000

LF  

17.00000 20,519.001,207.000

20,519.00

0255 MATERIAL ALLOWANCE GuardRail Type 3 1,194.000

-1,194.000LF  

8.99000 0.000.000

-10,734.06

0260 *End Anchorage Type 3D 0.000

2.000

606-01340  
 

2.000

EACH

1,669.00000 3,338.002.000

3,338.00

0260 MATERIAL ALLOWANCE End Anchor 3D 2.000

-2.000EACH

355.00000 0.000.000

-710.00

0265 *End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

2.000

EACH

1,335.00000 2,670.002.000

2,670.00

0265 MATERIAL ALLOWANCE End Anchor Non Flared 2.000

-2.000EACH

1,134.75000 0.000.000

-2,269.50
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PCN: 17647-BID    ESTIMATE RUN 07/30/2012

PROJECT: SHE0853-073                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Tensioned Cable Barrier (TL-4) 7,500.000

18,982.000

606-20014  
 

26,932.000

LF  

11.12000 294,479.8426,482.000

211,079.84

0270 MATERIAL ALLOWANCE Tension Cable Barrier 20,270.001

-20,270.001LF  

5.74595 0.000.000

-116,470.41

0275 *End Anchorage (Tensioned Cable Barrier) 10.000

20.000

606-21010  
 

32.000

EACH

222.00000 6,660.0030.000

4,440.00

0275 MATERIAL ALLOWANCE End Anckor Tension Cable Barrier 22.000

-20.000EACH

188.68750 377.382.000

-3,773.75

0280 Delineator (Drivable Concrete Installation) (Type I) 0.000

59.000

612-00101  
 

59.000

EACH

78.00000 4,602.0059.000

4,602.00

0285 Delineator (Drivable Concrete Installation) (Type II) 0.000

41.000

612-00102  
 

41.000

EACH

80.00000 3,280.0041.000

3,280.00

0290 Delineator (Drivable Concrete Installation) (Type III) 0.000

49.000

612-00103  
 

49.000

EACH

82.00000 4,018.0049.000

4,018.00

0295 Delineator (Drivable Concrete Installation) (Type I) 0.000

101.000

612-00104  
 

101.000

EACH

41.00000 4,141.00101.000

4,141.00

0300 Delineator (Drivable Concrete Installation) (Type II) 0.000

63.000

612-00105  
 

63.000

EACH

42.00000 2,646.0063.000

2,646.00

0305 Delineator (Drivable Concrete Installation) (Type III) 0.000

46.000

612-00106  
 

46.000

EACH

43.00000 1,978.0046.000

1,978.00

0310 Steel Sign Support (2-Inch Round)(Socket) 0.000

8.000

614-01522  
 

8.000

EACH

80.00000 640.008.000

640.00
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PCN: 17647-BID    ESTIMATE RUN 07/30/2012

PROJECT: SHE0853-073                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

19.000

614-01578  
 

19.000

EACH

211.00000 4,009.0019.000

4,009.00

0320 *Impact Attenuator 1.000

1.000

614-85001  
 

2.000

EACH

22,133.00000 44,266.002.000

22,133.00

0325 12 Inch Drainage Pipe (Class 9) 94.000

0.000

624-29012  
 

94.000

LF  

31.00000 2,914.0094.000

0.00

0330 *Construction Surveying 0.800

0.200

625-00000  
 

1.000

L S 

36,433.00000 36,433.001.000

7,286.60

0335 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

79,080.50000 79,080.501.000

0.00

0340 *Epoxy Pavement Marking 0.000

215.000

627-00005  
 

215.000

GAL 

122.00000 26,230.00215.000

26,230.00

0345 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

76.000

627-30405  
 

76.000

SF  

17.00000 1,292.0076.000

1,292.00

0350 Flagging 15.500

0.000

630-00000  
 

15.500

HOUR

23.00000 356.5015.500

0.00

0355 Traffic Control Inspection 57.000

11.000

630-00007  
 

68.000

DAY 

83.00000 5,644.0068.000

913.00

0360 Traffic Control Management 63.000

20.000

630-00012  
 

83.000

DAY 

417.00000 34,611.0083.000

8,340.00

0365 Flashing Beacon (Portable) 0.000

3.600

630-80001  
 

4.000

EACH

667.00000 2,401.203.600

2,401.20
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PCN: 17647-BID    ESTIMATE RUN 07/30/2012

PROJECT: SHE0853-073                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 Construction Traffic Sign (Panel Size A) 15.500

12.400

630-80341  
 

31.000

EACH

50.00000 1,395.0027.900

620.00

0375 Construction Traffic Sign (Panel Size B) 28.500

22.800

630-80342  
 

57.000

EACH

95.00000 4,873.5051.300

2,166.00

0380 Construction Traffic Sign (Panel Size C) 5.000

4.000

630-80343  
 

10.000

EACH

111.00000 999.009.000

444.00

0385 Portable Message Sign Panel 1.000

0.800

630-80355  
 

2.000

EACH

4,005.00000 7,209.001.800

3,204.00

0390 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.700

630-80358  
 

3.000

EACH

667.00000 1,800.902.700

1,133.90

0395 Drum Channelizing Device 197.500

158.000

630-80360  
 

395.000

EACH

45.00000 15,997.50355.500

7,110.00

0400 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

47.00000 0.000.000

0.00

0410 Traffic Cone 105.000

84.000

630-80380  
 

210.000

EACH

14.00000 2,646.00189.000

1,176.00

0415 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

2,781.00000 0.000.000

0.00

0420 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

1.300

630-85040  
 

2.000

EACH

6,119.00000 11,014.201.800

7,954.70

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 07/30/2012

PROJECT: SHE0853-073                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A Fuel Cost Adjustment 168.750

0.000

700-70016  
 

168.750

F A 

1.00000 168.75168.750

0.00

0440 F/A Asphalt Cement Cost Adjustment -732.910

0.000

700-70019  
 

0.000

F A 

1.00000 -732.91-732.910

0.00

0445 F/A On-The-Job Trainee 0.000

548.000

700-70021  
 

2,500.000

HOUR

1.00000 548.00548.000

548.00

0450 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0461 Added Item (Each)/ F. T.. 1.000

0.000

900-00007  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

CAT 1,633,469.92442,371.001,734,649.31CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

7,509.00000 7,509.001.000

0.00

0470 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

556.00000 556.001.000

0.00

CAT 8,065.000.008,065.00CURRENT AMT0400 $ $ $

$ 1,641,534.92442,371.00$1,742,714.31$CURRENT AMTPROJECT TOTAL


